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Estimated
#| Project No. Project Title City Council Current Status PrOJec.t
Approval Date Completion
Date
CIP PROJECTS APPROVED BY COUNCIL
1 ADOT Grand Ave Improvements - Phase Il Feb. 22,2011 City staff prowded_ADOT Wltr_l the final punch list. This project 2020
(Frontage Road) is substantially complete.
Installation of the roadway, Mechanically Stabilized Earth
(MSE) walls and Agua Fria bridge continues for Phase II.
2 MCDOT Northern Parkway Improvements March 10, 2011 Progress Meetings for the El _erage & Dysart Overpasses to 2020
resume in January. (Phase Il)
60% Plans for the El Mirage Alternative Access are being
addressed and 95% plans anticipated in March.
60% plans and specifications review to be complete in
3| EM18-STO1 |Dysart Road Improvements May 17, 2016 January and comments sent to consultant. 95% plans 2021
anticipated in April.
4 EM18-WO01 Surprise Original Town Site Water Main Feb. 6, 2018 This project is complete. Waltlng for Approval of Construction 2019
Replacement (AOC) from Maricopa County.
5 EM19-W01 |Alto & Palm Easement Improvements - Phase Il May 17, 2016 This project is ;:ubstanﬂally_complete. The last punch list 2019
items are being addressed.
6| EM18-ST06 |Spot Improvements Project May 21, 2019 This proleclt s substantially comple?e. Punch list items 2019
anticipated to be complete in January.
7| Emtg-sTo1 |Traffic Signal Modifications - Bl Mirage Road & June 18, 2019 The project has been completed. 2019
Cactus Road
8 | EM19-WWO01 |Sewer Main Replacement - N. Palm Street June 18, 2019 This project has been completed and accepted. 2019
. ) . The City is meeting with a consultant in early January to
9| EM20-STO1 Cheryl Drive Improvements - El Mirage Road to June 18, 2019 | obtain a proposal for the surveying of the north side of Cheryl 2020
121st Avenue Drive
10| Em20-w01 |cDBG - Water Line Replacement - Alto & Paim | June 18, 2019 | T"e City approved a contract for surveying. This work will be 2020
completed in early January and will be followed by the design.
N . . Construction of the 16" water main in Olive Avenue, west of
11 Developer New_12 DIP Water Line Extension - Dysart Road June 18, 2019 El Mirage Road, has started. Sewer construction to start in 2020
& Olive Avenue mid January
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https://www.elmirageaz.gov/DocumentCenter/View/14730/1-Grand-Avenue-Frontage-Road-Improvements
https://www.elmirageaz.gov/DocumentCenter/View/1595
https://www.elmirageaz.gov/DocumentCenter/View/14736
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https://www.elmirageaz.gov/DocumentCenter/View/19626
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https://www.elmirageaz.gov/DocumentCenter/View/19705
https://www.elmirageaz.gov/DocumentCenter/View/20034
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